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Abstract	  
This	   paper	   is	   a	   presentation	   of	   the	   cost-­‐benefit	  
analysis	   of	   digital	   long-­‐term	   preservation	   (LTP)	  
that	   was	   conducted	   as	   a	   part	   of	   the	   Finnish	   Na-­‐
tional	  Digital	  Library	  Project	  (NDL)	  in	  2010.	  
The	  analysis	  was	  based	  on	   the	  assumption	   that	  as	  
many	  as	  200	  archives,	   libraries,	  and	  museums	  will	  
share	   a	   LTP	   system.	   The	   term	   ”system”	   shall	   be	  
understood	  as	  encompassing	  not	  only	   information	  
technology,	   but	   also	   human	   resources,	   organiza-­‐
tional	   structures,	   policies	   and	   funding	   mecha-­‐
nisms.	  
The	   cost	   analysis	   shows	   that	   a	   LTP	   system	   will	  
incur,	   over	   12	   first	   years,	   cumulative	   costs	   of	   42	  
million	   euros,	   i.e.	   in	   average	   3.5	  million	   euros	  per	  
annum.	   Human	   resources	   and	   investments	   on	  
information	  technology	  are	  the	  major	  cost	   factors.	  
–	  After	   the	   initial	   stages,	   the	   analysis	   predicts	   an-­‐
nual	  costs	  of	  circa	  4	  million	  euros.	  	  
The	  analysis	  compared	  scenarios	  with	  and	  without	  
a	  shared	  LTP	  system.	  The	  results	  point	  to	  remarka-­‐
ble	  benefits	  of	  a	  shared	  system.	  In	  the	  costs	  of	  de-­‐
veloping	  and	  implementation	  stages,	  a	  shared	  sys-­‐
tem	   shows	   an	   advantage	   of	   30	   million	   euros,	  
against	   the	   alternative	   scenario	   consisting	   of	   5	  
independent	  LTP	   solutions.	  During	   the	   later	   stag-­‐
es,	   the	   advantage	   is	   estimated	   at	   10	  million	   euros	  
per	   annum.	  The	   cumulative	   cost	  benefit	   over	   first	  
12	  years	  would	  be	  circa	  100	  million	  euros.	  
Introduction	  
Securing	   LTP	   requires	   planning	   of	   sustainable	  
models	  of	  costs	  and	  funding	  that	  ensure	  the	  usabil-­‐
ity	  of	  information.	  	  The	  way	  of	  action	  must	  balance	  
costs	  and	  benefits	  over	  a	  long	  period	  of	  time.	  
Digital	   preservation	   is	   characterized	   by	   its	   active	  
nature.	   According	   to	   the	   present	   understanding,	  
digital	   materials	   cannot	   survive	   without	   constant	  
assessment	   and	   prevention	   of	   risks.	   Resources,	  
from	   electricity	   and	   cooling	   to	   highly	   skilled	   IT	  
specialists	  will	  be	  needed	  permanently.	  
Better	   understanding	  of	   funding	   challenges	   of	   the	  
future	   is	   urgently	   needed	   in	   order	   to	   make	   in-­‐
formed	   decisions	   about	   the	   direction	   of	   digital	  
preservation	  –	  and	  in	  order	  to	  explain	  the	  feasibil-­‐
ity,	  if	  any,	  of	  it	  to	  the	  decision-­‐makers.	  
Background	  
The	  National	  Digital	  Library	  Project	  
The	  NDL	  Project	  was	  launched	  in	  summer	  2008	  by	  
the	  Ministry	  of	  Education	  and	  Culture.	  Its	  objective	  
is	   to	   improve	   availability	   and	   usability	   of	   digital	  
materials	   offered	  by	   archives,	   libraries,	   and	  muse-­‐
ums;	   and	   to	   develop	   a	   solution	   of	   LTP	   of	   these	  
materials.	   The	  Project	   is	   a	   part	   of	  wider	   efforts	   of	  
improving	   national	   digital	   infrastructure	   and	   ser-­‐
vices.	  	  
The	  ultimate	  target	  of	  the	  NDL	  is	  to	  provide	  better	  
conditions	   for	   research,	   learning,	   and	   general	   in-­‐
formation	   retrieval,	   as	   well	   as	   promote	   art	   and	  
creativity.	  In	  addition,	  it	  pursues	  better	  productivi-­‐
ty	  of	   the	  participating	  organizations.	   It	   is	  believed	  
that	   through	   shared	   solutions	   it	   is	   possible	   to	   re-­‐
duce	   overlapping	   costs	   in	   digitization,	   manage-­‐
ment	  of	  digital	  materials,	   and	   creating	  digital	   ser-­‐
vices,	  thus	  enabling	  reassignment	  of	  resources	  and	  
more	  rational	  use	  of	  public	  funds.	  The	  NDL	  project	  
is	   also	   aligned	   with	   the	   European	   Union’s	   objec-­‐
tives	   in	   the	   digitization	   of	   cultural	   materials	   and	  
scientific	  information,	  their	  digital	  availability,	  and	  
their	  long-­‐term	  preservation.	  	  
The	   project	   has	   two	   major	   branches,	   or	   sections:	  
the	   section	   of	   “the	   public	   interface”,	   and	   the	   sec-­‐
tion	  of	  ”long	  term	  preservation”	  (see	  Figure	  1).	  This	  
paper	  focuses	  solely	  on	  the	  latter.	  (The	  entire	  NDL	  
project	  was	  presented	  in	  the	  LIBER	  Annual	  Confer-­‐
ence	   in	  2010	  [Hormia	  2010].)	  The	  enterprise	  archi-­‐
tecture	   of	   the	   NDL	   is	   has	   been	   published	   [Enter-­‐
prise	  2010].	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Figure	  1.	  The	  National	  Digital	  Library	  
Long-­‐Term	  Preservation	  in	  the	  NDL	  Project	  
The	  idea	  of	  extensive	  cooperation	  between	  archive,	  
library	  and	  museum	  sectors	  on	  LTP	  goes	  back	  sev-­‐
eral	  years.	  In	  February	  2007,	  the	  Ministry	  of	  Educa-­‐
tion	   and	   Culture	   set	   up	   a	   working	   group	   with	   a	  
task	  to	  draw	  up	  national	  principles	  of	  LTP,	  and	  to	  
prepare	   a	   first	   draft	   for	   organizing	   LTP,	   paying	  
special	   attention	   to	   benefits	   of	   shared	   infrastruc-­‐
ture	   and	   centralized	   services.	   The	   working	   group	  
reported	   in	   January	   2008.	   It	   found	   that	   LTP	   is	   a	  
challenge	   that	  must	   be	   looked	   at	   as	   a	   whole	   and	  
that	   a	   shared	   LTP	   systems	   and	   services	   are	   both	  
feasible	  and	  desirable.	  	  
The	  LTP	  Section	  of	  the	  NDL	  Project	  continued	  on	  
the	   lines	  of	   the	  2007	  working	  group.	  A	  report	  was	  
submitted	   in	   June	   2010	   [Long-­‐Term	   2010].	   The	  
cost-­‐benefit	  analysis	  discussed	  here	   is	  an	  annex	  to	  
that	   report.	  The	  work	  on	  LTP	  has	   continued	  after	  
the	  report	  with	  specialists	  preparing	  more	  detailed	  
plans	   for	   the	   LTP	   system,	   its	   administration,	   etc.	  
Final	  decisions	  on	  funding	  were	  still	  pending	  when	  
this	  article	  was	  submitted.	  
The	  cost-­‐benefit	  analysis	  was	  carried	  out	  by	  CSC	  —	  
IT	  Centre	  for	  Science	  Ltd	  (www.csc.fi).	  It	  is	  a	  state-­‐
owned	   company	   that	   provides	   IT	   support	   and	   re-­‐
sources	   for	   universities,	   research	   institutes	   and	  
companies.	  The	  analysis	  was	  supported	  by	  a	  num-­‐
ber	  of	   surveys	  and	  sub-­‐projects	   carried	  out	  by	   the	  
NDL	  Project.	  	  
The	  writer	  of	  this	  paper	  was	  closely	  involved	  in	  the	  
process,	   being	   the	   representative	   of	   the	   National	  
Library	   of	   Finland	   in	   the	   LTP	   Section	   of	   the	  NDL	  
Project	  organization,	  and	  acting	  as	  a	   liaison	  of	  the	  
library	  sector	  in	  preparing	  the	  cost-­‐benefit	  analysis	  
and	  supporting	  surveys.	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Cost	  Analysis	  and	  Benefit	  Analysis	  
Economics	   offers	   many	   tools	   for	   cost	   accounting.	  
The	   foundation	   of	   cost	   accounting	   is	   an	   under-­‐
standing,	  as	  thorough	  as	  possible,	  of	  all	  cost	  factors	  
and	  cost	  effects	  of	  a	  function	  through	  its	  life	  cycles.	  	  
The	  analysis	  of	  life	  cycle	  costs	  is	  an	  attempt	  to	  un-­‐
derstand	  thoroughly	  the	  total	  life	  cycle	  of	  an	  opera-­‐
tion	  and	  use	  the	  information	  in	  compering	  options.	  
Life	  cycle	  analysis	  also	  assists	  in	  timing	  and	  priori-­‐
tizing	  future	  investments.	  	  
Cost-­‐benefit	  analysis	  is	  a	  tool	  of	  financial	  decision-­‐
making.	  It	  can	  be	  used	  to	  compare	  options	  and	  to	  
recognize	   beneficial	   and	   harmful	   factors	   in	   the	  
operational	   environment.	   For	   example	   in	   policy-­‐
making,	  economic	  and	  environmental	  benefits	  are	  
converted	   into	   money	   values	   for	   easier	   compari-­‐
son.	  	  
The	   cost	   analysis	   conducted	   in	   the	   NDL	   Project	  
exploited	   LIFE	  model	   [Life	   2008]	   (Lifecycle	   Infor-­‐
mation	  for	  E-­‐Literature	  model)	  with	  modifications.	  
The	  LIFE	  model	  has	  been	   created	   for	   the	  purpose	  
of	  estimating	  storing	  costs	  of	  digital	  collections.	  
Standard	   Cost	   Model	   for	   Assessment	   of	   Citizens’	  
Benefits	  was	  used	   in	   analysing	   the	  benefits.	   It	  has	  
been	  used	  in	  other	  evaluations	  of	  governmental	  IT	  
projects	   in	  Finland,	   too.	  The	  model	   that	   identifies	  
qualitative	  and	  cost	  benefits	  not	  only	  for	  the	  organ-­‐
izations	   but	   also	   for	   the	   citizens,	   taking	   into	   ac-­‐
count	   number	   of	   transactions	   per	   citizen	   per	   an-­‐
num;	  and	  time	  and	  other	  resources	  consumed	  by	  a	  
transaction.	  In	  this	  model,	  emphasis	  of	  the	  benefit	  
analysis	  was	  put	  on	  monetary	  benefits.	  The	  model	  
identifies	   benefit	   factors	   and	   estimates	   their	   im-­‐
portance	   as	   well	   as	   quickness	   and	   probability	   of	  
their	   realization.	   (For	   an	   introduction	   in	   English,	  
see	  e.g.	  [van	  den	  Hurk	  2008].)	  
International	  Comparisons	  
LTP	   is	   a	   subject	   of	   avid	   interest	   and	   a	   number	   of	  
projects	   around	   the	   world.	   National	   and	   other	  
large-­‐scale	   approaches	   are	   not	   uncommon.	   How-­‐
ever,	   as	   far	   as	   cost	   and	   cost-­‐benefit	   analyses	  were	  
concerned,	   data	   was	   often	   scattered,	   preliminary,	  
or	   it	   could	   not	   be	   disclosed.	   Case	   studies	   of	   the	  
LIFE	   project	   were	   important,	   as	   was	   information	  
obtained	   from	   the	   National	   Digital	   Heritage	  
(NDHA)	  programme	  of	  New	  Zealand.1	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
1	  http://ndha-­‐wiki.natlib.govt.nz/ndha/	  
Basic	  Assumptions	  
The	  concept	  of	  a	  Shared	  LTP	  System	  
The	  aim	  of	   the	  NDL	  project	   is	   to	  create	  a	  central-­‐
ized	  system	  for	  digital	  LTP.	  This	  system	  should	  be	  
able	   to	   provide	   preservation	   services	   to	   different	  
kinds	   of	   organizations,	   curating	   different	   types	   of	  
materials	  and	  having	  different	  customers.	  
The	   2007	   working	   group	   studied	   options	   quite	  
thoroughly	  and	  ended	  up	  to	  recommend	  a	  central-­‐
ized	  model.	  This	  model	  has	  also	  earned	  wide	  sup-­‐
port	  among	  organizations	  participating	  in	  the	  NDL	  
Project.	  
The	  cost-­‐benefit	  analysis	  used	  a	  hypothetical	  mod-­‐
el	   of	   two	   geographically	   separate	   places	   of	   opera-­‐
tion	   that	   both	   have	   readiness	   of	   ingest,	   preserva-­‐
tion,	  and	  dissemination	  of	  digital	  materials.	  
In	  the	  analysis,	  LTP	   is	  always	  understood	  to	  cover	  
three	  aspects	  of	  preservation,	  namely	  
– bit-­‐level	  preservation,	  	  
– preservation	  of	  interpretability,	  and	  	  
– preservation	  of	  original	  experience.	  
More	   information	   about	   the	   concept	   used	   in	   the	  
analysis	  is	  available	  in	  the	  Final	  Report	  of	  LTP	  Sec-­‐
tion	  [Long-­‐Term	  2010].	  
Users	  of	  the	  LTP	  system	  	  
The	   NDL	   is	   intended	   for	   archives,	   libraries,	   and	  
museums	  in	  the	  field	  of	  the	  Ministry	  of	  Education	  
and	   Culture.	   There	   are	   about	   two	   hundred	   such	  
organizations.	   On	   the	   national	   level	   they	   include	  
the	  Finnish	  National	  Archives	  Service,	  the	  National	  
Library	  of	  Finland,	  Research	   Institute	   for	   the	  Lan-­‐
guages	   of	   Finland,	   the	  National	   Board	   of	  Antiqui-­‐
ties,	   the	   Finnish	   National	   Gallery,	   the	   National	  
Audiovisual	   Archive,	   and	   the	   Finnish	   Museum	   of	  
Natural	  History.	  
Amount	  of	  Data	  	  
In	  2009,	  two	  surveys	  were	  made	  to	  the	  size	  of	  digi-­‐
tal	  collections	  that	  might	  potentially	  be	  ingested	  to	  
the	  LTP	  system.	  	  
The	  amount	  of	  data	  for	  the	  present	  and	  near	  future	  
was	   estimated	   as	   shown	   in	   Table	   1.	   Typically,	   a	  
small	  number	  of	  organizations	  provide	  most	  of	  the	  
material	  in	  library	  and	  archive	  sectors	  respectively,	  
whereas	  in	  the	  museum	  sector	  digital	  materials	  are	  
more	  evenly	  distributed	  over	  the	  organizations.	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Question	  about	  growth	  of	  digital	  collections	  from	  
2008	  to	  2025	  yielded	  following,	  very	  tentative,	  fig-­‐
ures:	  
– Archives,	  from	  250	  Tb	  to	  3,000	  Tb;	  
– libraries,	  from	  65	  Tb	  to	  600	  Tb;	  and	  
– museums,	  from	  14	  Tb	  to	  270	  Tb	  
Scientific	  research	  data	  is	  badly	  represented	  in	  the	  
figures.	  
All	   respondents	   felt	   very	   unsure	   about	   these	   fig-­‐
ures.	  It	  seems	  that	  at	  least	  the	  amount	  of	  scientific	  
data	   in	   need	   of	   preservation	   is	   underestimated.	  
Also,	   the	  survey	  omitted	  all	  potential	  partners	  not	  
supervised	   by	   the	  Ministry	   of	   Education	   and	   Cul-­‐
ture.	   Their	   inclusion	   could	   change	   the	   numbers	  
significantly.	  
Parts	   of	   the	   surveys	   were	   repeated	   in	   late	   spring	  
2011.	   According	   to	   the	   preliminary	   analysis	   some	  
organizations	  have	  raised	  their	  estimations	  materi-­‐
ally.	   This	   study	   also	   showed	   services	   related	   to	  
emulation	   as	   a	   preservation	   method	   are	   not	   ex-­‐
pected	   from	   the	   shared	   LTP	   system	   by	   potential	  
participating	   organizations.	   The	   results	   will	   be	  
published	  later	  in	  2011.	  
.
Type	   Amount	  of	  data	  (Terabytes)	  
	   2008	   2009	   2010	   2011	  
Text	  documents	   64	   164	   190	   216	  
Still	  images	   6	   10	   17	   25	  
Moving	  image	   11	   25	   31	   37	  
Audio	   17	   23	   28	   33	  
Reference	  records	   <10	   <10	   <10	   <10	  
Web	  Archive	   8	   17	   26	   35	  
Radio	  and	  TV	  Archive	   2	   57	   112	   167	  
Total	   108	   296	   404	   513	  
Table	  1.	  Materials	  in	  the	  NDL,	  estimated	  in	  2008	  
Year	   Phase	   Organizations	   Materials	  
1	   Functional	  requirements	  completed;	  developing	  tools	  and	  supporting	  
services;	  planning	  acquisitions	  
	   	  
2	   Developing	  tools	  and	  supporting	  services,	  putting	  out	  tenders,	  start	  pilot-­‐
ing	  
	   	  
3	   First	  back-­‐end	  system	  connected;	  integration	  project;	  going	  into	  produc-­‐
tion	  
5	  organizations	  
5	  systems	  
300	  Tb	  
4	   1st	  production	  phase:	  first	  preservation	  location	  in	  production.	  
–	  Increasing	  capacity;	  use	  and	  maintenance.	  
20	  organizations	  
10	  systems	  
700	  Tb	  
5	   1st	  production	  phase.	  
-­‐	  Preparing	  geographical	  expansion.	  2nd	  phase	  tenders.	  
80	  organizations	  
20	  systems	  
1,000	  Tb	  
6	   2nd	  production	  phase:	  two	  locations	  in	  production.	  
–	  Increasing	  capacity.	  
140	  organization	  
30	  systems	  
1,400	  Tb	  
7-­‐12	   2nd	  production	  phase.	  –	  Capacity	  increases	  15–25%	  annually;	  updating	  
hardware	  and	  software;	  at	  year	  11,	  replacing	  LTP	  software.	  	  
209	  organizations	  
40	  systems	  
4,000	  Tb	  
Table	  2.	  Assumed	  Building	  Phases	  of	  the	  shared	  LTP	  System	  
	  
Building	  stages	  of	  a	  LTP	  system	  
For	  the	  purposes	  of	  the	  cost	  analysis,	  it	  was	  neces-­‐
sary	   to	   make	   assumptions	   on	   how	   a	   LTP	   system	  
will	   take	   form.	   In	   these	   assumptions,	   the	   system	  
would	   take	   4	   years	   to	   go	   into	   production,	   and	   it	  
would	  be	  complete	  by	  year	  7.	  Year-­‐by-­‐year	  assump-­‐
tions	  of	   the	  number	  of	  participating	  organizations	  
and	  amount	  of	  data	  were	  also	  necessary.	  These	  are	  
summarized	  in	  Table	  2.	  
	  5	  
Costs	  of	  the	  Shared	  	  
LTP	  System:	  Methods	  
LIFE	  model	  was	  the	  starting	  point	  for	  analyzing	  the	  
cost	   of	   the	   shared	   LTP	   System.	   It	   is	   a	   life	   cycle	  
model	   for	   assessing	   present	   and	   future	   costs	   of	  
LTP.	  The	  model	   identifies	   six	   stages	  of	   life	   cycle	   -­‐	  
Creation/Purchase,	  Acquisition,	   Ingest,	  Bit-­‐Stream	  
Preservation,	   Content	   Preservation,	   and	   Access.	  
These	  stages	  help	  to	  position	  costs	  on	  a	  time	  scale	  
and	   identify	   cost	   peaks.	   LIFE	  model	   needed	   some	  
slight	  modification	  for	  the	  purposes	  of	  the	  present	  
analysis.	   Mostly	   it	   the	   question	   of	   the	   repeated	  
stages:	  transfer	  of	  materials	  to	  the	  shared	  LTP	  sys-­‐
tems	  repeats	  some	  features	  of	  the	  Ingest	  stage2.	  
Costs	  of	  Digital	  Preservation	  
General	  Assumptions	  Concerning	  Costs	  
The	   starting	   point	   of	   analysis	   was	   that	   a	   shared	  
LTP	   system	  would	   be	   built.	   The	   general	   architec-­‐
ture	   of	   the	   system	   was	   fairly	   well	   planned	   and	  
agreed	  upon	  by	  the	  time	  the	  analysis	  was	  done.	  
Cycles	  of	  hardware	  and	  software	  replacement	  
Increase	  of	  disk	  space	  .......	  	  ........................	  1	  year	  
Disk	  arrays	  .........................	  	  ........................	  3	  years	  
Servers	  ...............................	  	  ........................	  3–5	  years	  
Tape	  robot	  .........................	  	  ........................	  5–8	  years	  
Tape	  drives	  ........................	  	  ........................	  3–5	  years	  
Network	  .............................	  	  ........................	  3–5	  years	  
System	  administration	  and	  control	  	  
software	  .............................	  	  ........................	  3–8	  years	  
LTP	  software	  .....................	  	  ........................	  5–10	  years	  
Format-­‐dependent	  software	  (for	  	  
accessing	  preserved	  materials)	  .................	  3–5	  years	  
Amount	  of	  materials	  to	  be	  preserved	  
Building	  on	  the	  basic	  assumptions	  (see	  page	  3)	  it	  
was	  further	  postulated	  that:	  
– All	   materials	   will	   be	   transferred	   to	   LTP,	   alt-­‐
hough	  gradually.	  
– By	  end	  of	  2011	  the	  amount	  of	  materials	   is	  700	  
Terabytes	  
– The	   amount	   of	   materials	   will	   increase	   15	   %	  
annually.	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
2	  Unlike	  in	  the	  original	  model,	  in	  the	  analysis	  desc-­‐
ribed	   here	   the	   Acquisition	   stage	   is	   understood	   to	  
cover	   all	   steps	   before	   the	   transfer,	   including	   cata-­‐
loguing.	  Ingest	  on	  the	  other	  hands	  means	  only	  the	  
ingest	  to	  the	  LTP	  system.	  
	  
– File	   format	   migrations	   will	   happen	   every	   10	  
years	  for	  all	  kinds	  of	  materials,	  i.e.	  10	  %	  of	  the	  
total	   will	   be	   migrated	   every	   year.	   Both	   ver-­‐
sions	  are	  supposed	  to	  be	  of	  equal	  file	  size,	  and	  
both	   will	   be	   preserved.	   10	   %	   more	   storage	  
space	   will	   be	   needed	   every	   year	   because	   of	  
migrations.	  	  
– Updates	   (e.g.	   revisions	   of	   metadata)	   usually	  
do	   not	   necessitate	   recopying	   the	   objects	   and	  
thus	   do	   not	   increase	   the	   need	   of	   storage	  
space.	  
Cost	  of	  Human	  Resources	  
General	  statistics	  of	  2009	  were	  used	  as	  the	  source	  
for	  HR	  costs	  and	  their	  rise	  over	  time.	  Further	  esti-­‐
mations	  were	  made	  about	  costs	  of	  workspace,	  em-­‐
ployer’s	  additional	  costs,	  costs	  of	  outsourced	  ser-­‐
vices,	  etc.	  The	  exact	  figures	  are	  very	  dependent	  of	  
the	  local	  conditions,	  so	  they	  are	  not	  presented	  
here.	  	  
Number	  of	  Organizations	  Using	  the	  Shared	  
LTP	  System	  
It	  was	  assumed	  that	  all	  potential	  libraries,	  archives	  
and	  museums	  would	  join	  the	  shared	  LTP	  System.	  
Therefore,	  following	  estimations	  about	  the	  number	  
of	  participating	  organizations	  were	  made:	  
	  
Libraries	  .........	  30	  organizations,	  10	  systems	  
Archives	  .........	  15	  organizations,	  15	  systems	  
Museums	  ........	  164	  organizations,	  15	  systems	  
In	  total	  ............	  209	  organizations,	  40	  systems	  
	  
Costs	  of	  the	  Ingest	  Stage	  
Work	  done	  in	  the	  participating	  organizations	  was	  
excluded	  form	  calculations.	  The	  role	  of	  the	  LTP	  
System	  is	  considered	  be	  in	  support	  and	  consulta-­‐
tion.	  After	  the	  initial	  phase,	  1	  person-­‐year	  was	  
thought	  sufficient.	  	  
	  
Costs	  of	  the	  Bit-­‐Level	  Preservation	  Stage	  
Materials	  should	  be	  stored	  in	  several	  copies,	  on	  
different	  media	  and	  in	  different	  locations.	  In	  the	  
hypothetical	  model,	  there	  were	  (from	  year	  6	  on)	  
full	  LTP	  services	  available	  at	  two	  separate	  loca-­‐
tions,	  each	  keeping	  digital	  objects	  at	  least	  in	  three	  
copies	  at	  least	  on	  two	  types	  of	  media.	  The	  costs	  of	  
one	  additional	  dark	  archive	  were	  calculated,	  too.	  
The	  dark	  archive	  was	  understood	  to	  be	  geograph-­‐
ically	  separate	  place	  of	  storage	  only	  to	  be	  used	  
internally	  by	  the	  LTP	  system.	  
	  
The	  access	  time	  to	  any	  materials	  was	  allowed	  to	  be	  
”a	  few	  seconds”	  at	  most.	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Figure	  2.	  Total	  Costs	  of	  the	  Shared	  LTP	  System	  
Capacity,	  Purchase	  Costs,	  and	  Maintenance	  
Costs	  of	  Storage	  Media	  
These	  costs	  were	  predicted	  to	  go	  down:	  
– Price	  of	  storage	  tape	  (relative	  to	  capacity)	  will	  
half	  every	  three	  years.	  
– Price	   of	   hard	   disks	   (relative	   to	   capacity)	   will	  
half	  every	  two	  years.	  
– However,	   same	   amount	   of	  money	  will	   be	   in-­‐
vested	  in	  new	  models	  of	  storage	  systems,	  thus	  
increasing	  the	  capacity.	  
– From	   year	   7	   on,	   the	   annual	   costs	   of	   storage	  
systems	   will	   remain	   stable.	   The	   demand	   for	  
more	   space	   will	   be	   covered	   by	   cheapening	  
prices.	  
– Consumption	   of	   electricity	   will	   decrease	   by	  
10	  %	  per	  byte	  per	  annum.	  	  
Other	  Assumptions	  
Maintenance	   of	   hardware,	   operating	   systems	   etc.	  
will	   take	   5	   person-­‐years,	   the	   dark	   archive	   adding	  
one	  person-­‐year.	  	  
There	   will	   be	   a	   ”LTP	   application”	   that	   provides	  
tools	   for	   integrity	   control,	   digital	   signatures	  man-­‐
agement,	  and	  preservation	  procedures	  (such	  as	  file	  
format	   migrations).	   Different	   ways	   of	   obtaining	  
such	   a	   software	   system	   (licencing,	   building	   one	  
internally,	   or	   any	   combination	   of	   these)	   were	   as-­‐
sumed	  to	  cost	  the	  same.	  	  
Costs	  of	  the	  Content	  Preservation	  Stage	  
It	   is	   important	   to	  notice	   that	   the	  exact	  division	  of	  
labour	   influences	  greatly	  the	  costs,	  as	  those	   incur-­‐
ring	   in	   the	   participating	   organizations	   are	   not	  
shown.	  	  
– It	  is	  assumed	  that	  materials	  will	  be	  ingested	  in	  
the	   shared	   LTP	   system	   in	   an	   up-­‐to-­‐date	   for-­‐
mat.	  File	   format	  migrations	  will	  become	  nec-­‐
essary	  by	  year	  11.	  
– 10	  %	  of	  the	  materials	  will	  be	  migrated	  to	  a	  new	  
file	  format	  every	  year.	  	  
– There	   are	   20	  major	   types	   of	   file	   formats.	   As-­‐
sessing	   their	   status,	   and	  migrations	   will	   take	  
about	  6	  person	  years	  from	  year	  11	  on.	  
– Manual	  checking	  and	  assessing	  of	  materials	  is	  
supposed	  to	  happen	  in	  participating	  organiza-­‐
tions.	  
Costs	  of	   the	  Access	  Stage	  are	  thought	  to	  be	  rela-­‐
tively	  small.	  	  
The	   annual	   total	   costs	   of	   the	   shared	   LTP	   system	  
are	  shown	  in	  Figure	  2.	  The	  main	  division	  of	  costs	  is	  
shown	  in	  Figure	  3.	  
	  
Year	  
	  M€	  
Costs	  of	  the	  dark	  archive	  
Total	  costs	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Figure	  3.	  Main	  division	  of	  Costs	  of	  the	  Shared	  LTP	  System	  
	  
	  
	  
	  
Qualitative	  Benefits	  of	  Digital	  Preser-­‐
vation	  and	  the	  Shared	  LTP	  System	  	  
In	   choosing	   the	   methods,	   the	   NDL	   Project	   was	  
informed	  by	   the	  eServices	  and	  eDemocracy	  Accel-­‐
eration	  Programme	  (SADE),	  run	  by	  the	  Ministry	  of	  
Finance.	  The	  SADE	  Programme	  has	  created	  a	  pro-­‐
cedure	   for	   assessment	   of	   benefits,	   based	   among	  
others	   on	   the	   Standard	   Cost	   Model	   for	   Citizens.	  
According	   to	   the	   SADE	   procedure,	   focus	   was	   on	  
benefits	   whose	   costs	   and	   benefits	   could	   be	  meas-­‐
ured	  in	  money.	  
	  
In	  the	  SADE	  procedure,	  a	  benefit	  index	  is	  calculat-­‐
ed.	  On	  an	  a	  scale	  from	  0	  to	  100,	  it	  reflects	  	  
– the	  importance	  of	  a	  beneficial	  factor,	  	  
– the	  time	  span	  of	  the	  realization	  of	  the	  benefit,	  
and	  	  
– the	  probability	  of	  the	  realization.	  	  
None	   of	   the	   benefits	   of	   a	   shared	   LTP	   system	  
achieved	  highest	   scores.	  The	  model	   is	  designed	   to	  
heavily	   reward	   fast	   implementation	   and	   quickly	  
realized	  benefits.	  	  
The	  analysis	  of	  the	  concept	  of	  a	  shared	  LTP	  system	  
identified	  eight	  qualitative	  benefits,	   listed	  in	  Table	  
3	  with	  their	  benefit	  index	  numbers.	  
	  M€	  
Year	   Human	  Resources	  
Investments	  
Fixed	  Costs	  of	  Running	  Operations	  
Changing	  Costs	  of	  Operations	  and	  Systems	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Benefit	  
(1)	  It	  supports	  organizations	  in	  fulfilling	  their	  legal	  obligations.	   3	   2	   3	   81	  
(2)	  It	  helps	  organizations	  to	  focus	  on	  core	  functions.	   3	   2	   3	   81	  
(3)	  It	  reduces	  overlapping	  operations.	   2	   2	   3	   63	  
(4)	  It	  makes	  it	  easier	  to	  gather	  skills	  and	  knowledge	  so	  that	  they	  are	  not	  dependent	  on	  
one	  person.	  
2	   2	   3	   63	  
(5)	  It	  reduces	  risks	  of	  failure	  in	  digital	  preservation	   3	   1	   3	   63	  
(6)	  It	  creates	  better	  processes	  and	  services.	   2	   2	   3	   63	  
(7)	   It	  makes	   it	   possible	   to	   the	   future	   generations	   to	   use	   and	   reuse	   the	  materials	   pre-­‐
served.	  
3	   1	   3	   63	  
(8)	  It	  enables	  seamless	  cooperation	  and	  share	  of	  resources	  over	  organizational	  borders.	   3	   1	   2	   38	  
Table	  3	  Qualitative	  Benefits	  of	  a	  shared	  LTP	  system	  
	  
Quantitative	  Benefits	  
In	  the	  SADE	  model,	  it	  is	  central	  to	  translate	  quali-­‐
tative	  benefits	  into	  amounts	  of	  money.	  These	  mon-­‐
etary	  benefits	  may	  be	  divided	  into	  
– savings	  in	  performance;	  
– savings	  in	  comparison	  to	  alternative	  modes	  of	  
operation;	  
– increased	  profits;	  and	  
– other	  savings	  
In	  the	  case	  of	  the	  shared	  LTP	  system,	  most	  visible	  
monetary	  benefits	  are	  the	  following.	  
Savings	  in	  using	  shared	  	  
solutions	  (benefits	  3	  and	  4)	  
The	  analysis	   indicates	  that	  savings	  of	  circa	  30	  mil-­‐
lion	   euros	   during	   the	   planning	   and	   implementa-­‐
tion	   stages	   might	   be	   obtained	   by	   adopting	   the	  
shared	  LTP	   system.	  When	   in	  production,	   the	   sav-­‐
ings	  would	  be	  around	  8	  million	  euros	  per	  annum.	  	  
The	  calculation	  assumes	  an	  alternative	  case	  of	  five	  
separate	  LTP	  systems.	  Savings	  are	  obtained	  in	  both	  
human	  resources	  and	  in	  investments.	  For	  example,	  
as	  software	  costs	  do	  not	  increase	  with	  the	  amount	  
of	  materials	  preserved	  in	  a	  system,	  they	  are	  multi-­‐
plied	  in	  the	  alternative	  scenario.	  	  
Savings	  in	  costs	  of	  preservation	  	  
management	  (benefits	  2	  and	  6);	  
Savings	   in	   performance	   during	   the	   production	  
phase	   are	   estimated	   at	   2.5	   million	   euros	   per	   an-­‐
num.	  It	  is	  assumed	  that	  in	  the	  alternative	  scenario	  
every	   organization	   creates	   the	   processes	   of	   man-­‐
agement,	   distribution	   and	   quality	   assurance;	   and	  
that	  every	  organization	  allocates	  to	  these	  functions	  
60	  %	  of	  person	  hours	  of	  2	  persons.	  	  
Savings	  created	  by	  value	  of	  digital	  	  
materials	  being	  preserved	  (benefit	  5)	  
The	   savings	  of	   the	   fact	   that	  digital	   preservation	   is	  
indeed	   taken	   care	   of	   are	   shown	   to	   be	   0.5	  million	  
euros	  per	  annum.	  
Digital	   preservation	   produces	   benefits	   through	  
reuse	  of	  materials	  in	  tuition,	  creative	  activities	  and	  
research,	   as	  well	   as	   in	   production	   of	   digital	   prod-­‐
ucts	  and	  services	  based	  on	  materials	  preserved.	  
For	  purposes	  of	  the	  analysis,	  it	  was	  estimated	  that	  2	  
%	   of	   digitized	   materials	   would	   be	   destroyed	   or	  
damaged	   annually	   without	   a	   LTP	   solution	   and	  
should	  be	   redigitized.	  The	  cost	  of	  digitization	  was	  
put	   at	   1,3	   €	   per	   object.	   (The	   figure	   was	   based	   on	  
data	   in	  [Numeric	  2009],	  and	  information	  gathered	  
form	   the	   organizations	   participating	   in	   the	   NDL	  
Project.)	  Such	  benefits	  of	  digitization	   (rather	   than	  
preservation	   of	   the	   results)	   as	   reduced	   costs	   of	  
premises	   and	   easier	   access,	   were	   not	   taken	   into	  
consideration.	   It	   should	   be	   noted	   that	   benefits	   of	  
digitization,	  such	  as	  reduced	  costs	  of	  premises	  and	  
easier	   access,	   were	   not	   taken	   into	   consideration,	  
either.	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As	   far	   as	   born-­‐digital	   materials	   were	   concerned,	  
the	   savings	   were	   believed	   to	   be	   “several	   million”	  
euros	  per	   annum.	  As	   above,	   the	   rate	   of	   deteriora-­‐
tion	  was	  assumed	  to	  be	  2	  %	  annually.	  Some	  mate-­‐
rials	  may	  not	  be	  recreated.	  The	  savings	  are	  caused	  
by	   lessening	   burden	   of	   curating	   damaged	  materi-­‐
als,	   and	   of	   the	   productive	   use	   of	   materials	   pre-­‐
served.	   Monetary	   losses	   caused	   by	   damages	   to	  
born-­‐digital	  materials	  were	  naturally	  hard	  to	  calcu-­‐
late.	   It	   was	   postulated	   that	   the	   costs	   are	   signifi-­‐
cantly	  greater	  than	  those	  of	  redigitization.	  	  
The	   final	   analysis	   shows	   a	   benefit	   of	   30	   million	  
euros	  in	  the	  developing	  and	  implementation	  phase	  
when	   using	   a	   shared	   LTP	   system,	   compared	   to	   a	  
model	   of	   many	   independent	   systems.	   During	   the	  
production,	  the	  savings	  are	  estimated	  at	  10	  million	  
euros	  annually.	  	  
Conclusions	  
Cost-­‐benefit	   analysis	   of	   LTP	   proved	   difficult.	   It	  
hardly	  surprised	  anyone.	  The	  time-­‐span	  of	  analysis	  
long;	   the	   future	  development	  of	   information	  tech-­‐
nology	   is	   relatively	   hard	   to	   predict;	   and	   compara-­‐
ble	   data	   from	   other	   projects	   were	   scarce.	   The	   or-­‐
ganizations	  that	  provided	  information	  for	  the	  anal-­‐
ysis,	  felt	  very	  insecure	  about	  their	  prognoses.	  	  
Throughout	  the	  analysis,	  it	  was	  obvious	  that	  main-­‐
stream	  tools	  of	  cost-­‐benefit	  analysis	  do	  not	  always	  
lend	   themselves	   easily	   to	   analysis	   of	   LTP.	   The	  
models	   used	   were	   tuned	   to	   reward	   quick	   imple-­‐
mentation	  and	  quick	  returns	  on	  investment.	  	  
Nevertheless,	  even	  allowing	  a	  wide	  margin	  of	  error,	  
the	   results	   of	   the	   analysis	   are	   compelling.	   They	  
certainly	   seem	   to	   confirm	   the	  widely	  held	   convic-­‐
tion	   that	  extensive	  cooperation	  of	  archives,	   librar-­‐
ies,	   and	   museums	   makes	   sense	   –	   at	   least	   in	   the	  
field	   of	   LTP	   and	   at	   least	   from	  a	   financial	   point	   of	  
view.	  
The	  main	  lesson	  for	  the	  NDL	  Project	  was	  that	  cost	  
and	   benefit	   analysis	   of	   LTP	   could	   be	   done.	   The	  
figures	   very	  probably	   become	  obsolete	   in	  near	   fu-­‐
ture	   –	   some	  are	   obsolete	   already.	  More	   important	  
and	   more	   permanent	   result	   is	   the	   framework	   for	  
thinking	  about	  costs	  and	  benefits.	  	  
Next	  round	  will	  be	  easier.	  	  
References	  
[Enterprise	  2010]	  The	  National	  Digital	  Library	  pro-­‐
ject	  /	  Ministry	  of	  Education	  and	  Culture:	  The	  
National	  Digital	  Library	  –	  Enterprise	  Architec-­‐
ture.	  V1.0.	  -­‐	  2010.	  -­‐	  
http://www.kdk.fi/en/enterprisearchitecture	  
[Hormia	  2010]	  Hormia,	  Kristiina:	  Libraries,	  ar-­‐
chives	  and	  museums	  working	  together!	  Learn-­‐
ing	  by	  doing!	  Making	  the	  collections	  and	  ser-­‐
vices	  of	  libraries,	  archives	  and	  museums	  digi-­‐
tally	  available.	  –Presentation	  slides.	  –	  LIBER	  
2010.	  
http://www.statsbiblioteket.dk/liber2010/pres
entations/Hormia.pdf	  
[Life	  2008]	  Ayris,	  P.,	  Davies,	  R.,	  McLeod,	  R.,	  Miao,	  
R.,	  Shenton,	  H.,	  Wheatley,	  P.	  :	  The	  LIFE2	  final	  
project	  report.	  The	  LIFE2	  Project.	  –	  2008.	  –	  
http://www.life.ac.uk/2/documentation.shtml	  
[Long-­‐Term	  2010]	  The	  National	  Digital	  Library	  
project	  /	  Ministry	  of	  Education	  and	  Culture:	  
The	  National	  Digital	  Library	  Initiative	  –	  Long-­‐
Term	  Preservation	  Project.	  Final	  Report.	  V.	  
1.0.	  –	  2010.	  -­‐
http://www.kdk.fi/images/stories/LTP_Final_
Report_v_1_1.pdf	  
[Numeric	  2009]	  Chartered	  Institute	  of	  Public	  Fi-­‐
nance	  and	  Accountancy	  (CIPFA):	  NUMERIC	  -­‐	  
Developing	  a	  statistical	  framework	  for	  meas-­‐
uring	  the	  progress	  made	  in	  the	  digitisation	  of	  
cultural	  materials	  and	  content.	  Study	  deliver-­‐
able	  №	  8:	  Study	  Report.	  Study	  findings	  and	  
proposals	  for	  sustaining	  the	  framework.	  –	  	  
May	  2009.	  –	  
http://cordis.europa.eu/fp7/ict/telearn-­‐
digicult/numeric-­‐study_en.pdf	  
[van	  den	  Hurk	  2008]	  Joey	  van	  den	  Hurk,	  Peter	  
Rem,	  Milan	  Jansen:	  Standard	  Cost	  Model	  for	  
Citizens	  .	  User’s	  guide	  for	  measuring	  adminis-­‐
trative	  burdens	  for	  Citizens.	  –	  Ministry	  of	  the	  
Interior	  and	  Kingdom	  Relations,	  The	  Hague	  –	  
2008.	  
http://www.whatarelief.eu/publications/stand
ard-­‐cost-­‐model	  
